

PRESERVATION OF BUILDINGS AND GROUNDS

GOAL	SOLUTION	STEPS	RESPONSIBILITY	DEADLINE	PRIORITY LEVEL
Preserve historic structures	Improve and maintain structural integrity of the Study	Set preservation priorities and create preservation plan	Board, staff	Winter 2003	1
		Initiate NPS assessment for Study	Cinnamon Catlin-Legutko	Winter 2003	
		Seal foundation and porch areas.	Cinnamon Catlin-Legutko, contractor	Winter 2003	
		Fix and dry/seal basement, including walls and steel	Cinnamon Catlin-Legutko, contractor	Spring 2005	
	Improve and maintain structural integrity of the Carriage House	Establish uses of Carriage House	Board, staff	Fall 2003	
		Begin restoration of Carriage House	Cinnamon Catlin-Legutko, contractor	Spring 2004	
Interpret grounds according to historical records	Develop grounds/gardens as an attraction	Cultivate gardens and outdoor exhibits	Staff, Deb King, Mark Zelonis	Summer 2005	2
		Designate Old John's grave	Cinnamon Catlin-Legutko	Summer 2005	
		Excavate moat and reflecting pool and plant circa Wallace	Cinnamon Catlin-Legutko, contractor	Summer 2005	
		Pathways through gardens	Cinnamon Catlin-Legutko, contractor	Summer 2006	
		Arboretum with clear signage	Cinnamon Catlin-Legutko, contractor	Summer 2006	
	Restoration and maintenance of garden elements	Place ironwork in storage	Cinnamon Catlin-Legutko	Fall 2003	
		Clean and preserve Wallace statue and front gate	Cinnamon Catlin-Legutko	Summer 2004	
		Tree plan and scheduled replacement	Cinnamon Catlin-Legutko, Cheryl Keim	Spring 2005	
		Develop a master plan for grounds with detailed features	Cinnamon Catlin-Legutko, Cheryl Keim, student volunteers	Spring 2005	
		Repair and seal wall	Cinnamon Catlin-Legutko	Spring 2006	